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7 EPA!TCEQ/TR Review SLERA 0 days Fri 1214/09 Fri 1214/09 I 

,_ .. _if_ .. 
PRP Revise SLERA 19 days Fri 12/4/09 Tue 12/22109 

9 EPA!TCEQ/Tr Rev Revised SLERA 41 days Wed 12123/09 Mon 211/10 

10 Prepare & Transmit Not. Of Deficiency 4days Tue 212110 Fri 215/10 

11 PRP Submit Final SLERA 7 days Sat 216/10 Fri 2/12110 

12 EPA!TCEQ/TR Review Final SLERA 10 days Sat 2113/10 Mon 2/22110 

13 Approve SLERA 2days Tue 2123/10 Wed 2124/10 
14 PRP Submit Draft Prob Form/Workplan 30 days Thu 2125/10 Fri 3/26/10 
15 EPA!TCEQ/Tr Rev Prob Form/Workplan 21 days Sat3/27/10 Fri4/16/10 

16 PRP Revise Prob Form/Workplan 15 days Sat4/17/10 Sat5/1/10 

17 Approve Prob Form/Workplan 10 days Sun 5/2110 Tue 5/11/10 

18 Eco Sample/AnalysisNalid 60 days Wed 5/12110 Sat 7/10/10 
19 Removal Under AOC 218 days Wed 1219/09 Wed 7/14/10 
20 Transmit draft AOC/SOW to PRPs O days Wed 1219/09 Wed 1219/09 
21 PRP Return Removal AOC Markup 35 days Wed 1219/09 Tue 1/12/10 
22 EPA Access AOC Markup/PRP Lead 17 days Wed 1/13/10 Fri 1/29/10 
23 Final Action Memo 10 days Sat 1/30/10 Mon 218/10 
24 Enforcement Attachment 21 days Sat 1/30/10 Fri2/19/10 
25 Negotiate/Sign Removal AOCIWorkplan 30 days Sat 1130/10 Sun 2128110 
26 Contactor Selection/Mobilization 30 days Mon 311/10 Tue 3/30/10 
27 Complete removal 30 days Wed 3/31/10 Thu 4/29/10 
28 PRP Submit Removal Action Report (RAP) 30 days Fri 4/30/10 Sat5/29/10 
29 EPA!TCEQ Review RAP 21 days Sun 5/30/10 Sat 6/19/10 
30 PRP Revise RAP 15 days Sun 6/20/10 Sun 7/4/10 
3r EPA Approve RAP 10 days Mon 7/5/10 Wed 7/14/10 

37 ; Human Health Risk Assessment 33 days Fri 1/15/10 Tue 2/16/10 
... '38 .. 

Transmit Comments on BHHRA to PRPs 5 days Fri 1/15/10 Tue 1/19/10 
39 PRP Revise HHRA 20 days Wed 1/20/10 Mon 2/8110 

I 4o Approve BHHRA Report 8 days Tue 219110 Tue 2/16110 

j Prelim Site Char (PSC) Report 76 days Sun 7/11/10 Fri 9/24/10 

PRP Submit Draft PSC Report :.w days Sun 7/11/10 Mon 8/9/10 

EPA!TCEQ/Tr Review Draft PSC Report 21 days Tue 8/10/10 Mon 8/30/10 
4 PRP Revise PSC Report 20 days Tue 8/31/10 Sun 9/19/10 

Approve PSC Report 5 days Mon 9/20/10 Fri 9/24/10 
32 Ecological Risk Assessment 118 days Sat 9/25/10 Thu 1/20/11 
33 PRP Submit Draft BERA 60 days Sat 9/25/10 Tue 11/23/10 
34 EPA!TCEQ/Tr Review BERA 21 days Wed 11/24/10 Tue 12/14/10 
35 PRP Revise BERA 30 days Wed 12115/10 Thu 1/13/11 
36 Approve BERA ?days Fri 1114111 Thu 1120111 
41 Remedial Investigation Report 126 days Sat9/25/10 Fri 1/28/11 
42 PRP Submit Draft RI Report 60 days Sat9/25/10 Tue 11/23/1 o 
43 EPA!TCEQ/Tr Review RI Report 21 days Wed 11/24/10 Tue 12114/10 
44 PRP Revise RI Report 30 days Wed 12/15/10 Thu 1113/11 
45 Approve RI Report 8 doys Fri 1114/11 Fri 1121111 
46 PRP Present RI Report to EPA 0 days Fri 1/28/11 Fri 1/28/11 
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ID Task Name Duration Start Finish
48 PRP Submit Draft Rem Alt Memo 30 days Sat 9/25/10 Sun 10/24/10
49 EPA/TCEQ/Tr Review Draft Rem Alt Memo 21 days Mon 10/25/10 Sun 11/14/10
50 PRP Revise Rem Alt Memo 15 days Mon 11/15/10 Mon 11/29/10
51 Approve Rem Alt Memo 7 days Tue 11/30/10 Mon 12/6/10
52 PRP Submit Draft FS Report 45 days Sat 1/22/11 Mon 3/7/11
53 EPA/TCEQ/Tr Review Draft FS Report 21 days Tue 3/8/11 Mon 3/28/11
54 PRP Revise FS Report 30 days Tue 3/29/11 Wed 4/27/11
55 Approve FS Report 8 days Thu 4/28/11 Thu 5/5/11
56 ENFORCEMENT RD/RA 130 days Tue 4/26/11 Fri 9/2/11

57 Complete PRP Search 70 days Tue 4/26/11 Tue 7/5/11
58 Complete Enforcement First Report 20 days Wed 6/15/11 Tue 7/5/11
59 Complete Enforcement Record 60 days Tue 7/5/11 Fri 9/2/11
60 Proposed Plan 79 days Tue 3/29/11 Wed 6/15/11
61 EPA Prepare Draft Proposed Plan 21 days Tue 3/29/11 Mon 4/18/11
62 TCEQ/HQ/R6/Tr Review Proposed Plan 21 days Tue 4/19/11 Mon 5/9/11
63 Revise Proposed Plan 14 days Tue 5/10/11 Mon 5/23/11
64 Proposed Plan Concurrences 7 days Tue 5/24/11 Mon 5/30/11
65 Brief RA on Proposed Plan 0 days Mon 5/30/11 Mon 5/30/11
66 Final Proposed Plan 2 days Tue 5/31/11 Wed 6/1/11
67 Final Admin Record 7 days Thu 6/2/11 Wed 6/8/11
68 Place AR in Repositories 6 days Thu 6/9/11 Tue 6/14/11
69 Newspaper/Mail Public Notice 7 days Thu 6/9/11 Wed 6/15/11
74 Record of Decision 73 days Tue 5/24/11 Thu 8/4/11
75 Draft ROD 25 days Tue 5/24/11 Fri 6/17/11
77 Update Admin Record 7 days Thu 6/2/11 Wed 6/8/11
78 Place AR in Repositories 6 days Thu 6/9/11 Tue 6/14/11
76 TCEQ/HQ/R6/Tr/DOJ Review ROD 21 days Sat 6/18/11 Fri 7/8/11
81 Complete Responsiveness Summary 5 days Sat 7/16/11 Wed 7/20/11
79 Revise ROD 12 days Sat 7/9/11 Wed 7/20/11
80 Receive State Concurrence Letter 7 days Thu 7/21/11 Wed 7/27/11
82 ROD Concurrences 8 days Thu 7/28/11 Thu 8/4/11
83 Issue ROD 0 days Thu 8/4/11 Thu 8/4/11
70 Public Comment 33 days Thu 6/16/11 Mon 7/18/11
71 Public Comment Period 30 days Thu 6/16/11 Fri 7/15/11
72 Public Meeting 0 days Tue 6/28/11 Tue 6/28/11
73 Receive Public Mtg Transcript 20 days Wed 6/29/11 Mon 7/18/11
84 PCOR - Construction Complete 10 days Fri 8/5/11 Sun 8/14/11
85 Final Admin Record 10 days Fri 8/5/11 Sun 8/14/11
86 Place AR in Repositories 5 days Mon 8/15/11 Fri 8/19/11
87 ENFORCEMENT 420 days Sat 9/3/11 Fri 10/26/12

88 PRN to DOJ 30 days Sat 9/3/11 Sun 10/2/11
89 DOJ Approval 60 days Mon 10/3/11 Thu 12/1/11
90 Special Notice Letter 30 days Fri 12/2/11 Sat 12/31/11
91 Good Faith Offer 60 days Sun 1/1/12 Wed 2/29/12
92 Settle or Negotiation Status Conf #1 0 days Sun 4/29/12 Sun 4/29/12
93 Settle or Negotiation Status Conf #2 0 days Mon 8/27/12 Mon 8/27/12
94 Settle or Negotiation Status Conf #3 0 days Fri 10/26/12 Fri 10/26/12
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